



PEORIA COUNTY HIGHWAY DEPARTMENT
PHONE: 697-6400
TRIVOLI ROAD BRIDGE CONSTRUCTION NEWSLETTER

DATE: July 28, 2017

TO: Peoria County Road Users

FROM: CARL BJERK, RESIDENT ENGINEER
Mobile Phone: 253-0531
Email: cbjerk@peoriacounty.org

SUBJECT: Report 17, Weekly Construction Update for Week Ending 07/29/2017

Construction that has occurred over the past week is as follows:

- The west parapet wall was poured on Monday.
- The east parapet wall was formed up on Tuesday and Wednesday. It was then poured on Thursday.
- Removal of the west overhang brackets for the bridge deck forms began on Friday.

Construction that is currently planned for this coming week is as follows:

- All of the remaining parapet and bridge deck formwork will be removed from the bridge and hauled away.
- Earthwork will resume and should be completed by the end of the week.
- Installation of the road subbase gravel north of the bridge might begin.

The project is being overseen by the Peoria County Highway Department. The current estimated completion date is October 2017. Weather and unforeseen conditions will always affect the schedule.