



PEORIA COUNTY HIGHWAY DEPARTMENT
PHONE: 697-6400
EDEN ROAD BRIDGE CONSTRUCTION NEWSLETTER

DATE: July 8, 2016

TO: Peoria County Road Users

FROM: CARL BJERK, RESIDENT ENGINEER
Mobile Phone: 253-0531
Email: cbjerk@peoriacounty.org

SUBJECT: Report 12, Weekly Construction Update for Week Ending 07/09/2016

Construction that has occurred over the past week is as follows:

- Construction of the bridge deck forms was completed.
- A Pre-Pour Meeting for the concrete bridge deck was held at the jobsite. The meeting was attended by Peoria County, IDOT, the prime contractor, the concrete supplier and the subcontractor who will test the concrete for the prime contractor.
- Construction of the bridge approach slab reinforcement bars began.

Rains throughout the week hampered the work progress.

Construction that is currently planned for this coming week is as follows:

- The bridge deck paver will be assembled and set up onto the bridge deck.
- A dry-run of the bridge deck paver will be conducted to ensure proper setup of the paver.
- The bridge deck should be poured sometime, but this is highly dependent on the weather. Air temperatures in excess of 85°F and threats of rain, are the main concerns that control when the bridge deck might be poured.

The project is being overseen by the Peoria County Highway Department. The current estimated completion date is October 2016. Weather and unforeseen conditions will always affect the schedule.