



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: March 25, 2019

Subject: Newsletter 1 – Week ending 3/23/19

Work Completed during the past week

- Set-up the initial traffic control (Signs and Barrels)
- Started on the tree removal process

Work Scheduled for next week

- Fence removal
- Remainder of tree removal
- Possible start to remove piles of trees

Due to the environmental requirements, the trees that needed to be removed need to be on the ground by April 1st. Since many projects have a similar timeline, the tree removal contractor might not be back to remove trees until after April 1st. During the next week, any fences planned for removal will be completed.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE