



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: March 29, 2019

Subject: Newsletter 2 – Week ending 3/30/19

Work Completed during the past week

- Fence removal along east side of the Kickapoo Edwards Road
- Coordination of utility relocation
- GPS survey calibration

Work Scheduled for next week

- Removal of tree debris (possibly)
- Utility relocations starting (possibly)

The tree removal contractor will hopefully be on-site this week to start on cleaning up the large piles of trees. This time of the year all schedules are weather dependent, but we hope to continue to make progress while waiting on utility relocations.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE