



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: April 12, 2019

Subject: Newsletter 4 – Week ending 4/13/19

Work Completed during the past week

- Utility Relocation

Work Scheduled for next week

- Removal of remaining logs and stumps
- Utility relocations starting in some locations

The tree removal contractor removed most of the tree debris excluding the large logs. The logs and stumps are scheduled to be removed next week. There are several utilities that need to be relocated, and that is the focus over the next week or two.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE