



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: April 19, 2019

Subject: Newsletter 5 – Week ending 4/20/19

Work Completed during the past week

- Utility Relocation
- Stump grinding & log removal

Work Scheduled for next week

- Continuing to work on utility relocations.

The tree removal contractor removed the remainder of the tree debris including grinding the stumps. There are several utilities that need to be relocated, and that is the focus over the next week or two. As utilities are relocated, new pipe culverts will be installed across driveways. During this process driveway access will be limited. We hope to provide enough prior notice to allow for adequate preparations.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE