



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: May 13, 2019

Subject: Newsletter 8 – Week ending 5/11/19

Work Completed during the past week

- Progress on utility relocations
- Pipe culvert installation at driveways
- Removal of pipe culverts
- Rough grading ditches
- Installation of erosion control items

Work Scheduled for next week

- Continuing installation of driveway pipe culverts
- Continuing to rough grade ditches
- Continuing to protect project with erosion control items
- Continuing to work on utility relocation

As work escalates, flaggers and a one lane road will become common. Please allow extra time for travel. The contractor will start to provide notice for working on driveway culverts. As previously mentioned, driveway access will be limited while replacing the pipe culvert. We hope to provide enough prior notice to allow for adequate preparations.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE