



## Kickapoo-Edwards Road Improvement – Construction Newsletter

---

**To:** Peoria County Road Users  
**From:** Curtis Lynn, Resident Engineer  
Phone: (309) 333-1152  
Email: [cjlynn@mstutz.com](mailto:cjlynn@mstutz.com)

**Date:** June 7, 2019

**Subject:** Newsletter 12 – Week ending 6/8/19

Work Completed during the past week

- Finished installing pipe culverts
- Completed majority of flared end sections
- Removed most of existing vegetation and graded ditches to drain

Work Scheduled for next week

- Install HMA patches across road at culvert locations
- Continue to grade and shape ditches
- Possibly start on grading driveways

With limited rain this week some good progress was made. With the 3 roadway pipe culverts completed, extended lane closures should be mostly over. Ameren gas is still in the process of relocating gas services. Ameren Electric is continuing to relocate power poles on the west side of the road.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,  
Curtis Lynn, PE