



## Kickapoo-Edwards Road Improvement – Construction Newsletter

---

**To:** Peoria County Road Users  
**From:** Curtis Lynn, Resident Engineer  
Phone: (309) 333-1152  
Email: [cjlynn@mstutz.com](mailto:cjlynn@mstutz.com)

**Date:** June 14, 2019

**Subject:** Newsletter 13 – Week ending 6/15/19

Work Completed during the past week

- Completed pavement patching
- Started on modular block wall
- Removed remainder of existing vegetation and graded ditches to drain

Work Scheduled for next week

- Work on modular block retaining wall
- Wait for Ameren Electric relocations
- Wait for Ameren Gas relocations

Until the gas services and power poles are relocated, final grading cannot be completed, so work will be limited over the next week. We will be working on installing the modular block wall along the lake this week, and hope to resume grading the following week. Ameren gas is still in the process of relocating gas services. Ameren Electric is continuing to relocate power poles on the west side of the road.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,  
Curtis Lynn, PE