



Kickapoo-Edwards Road Improvement – Construction Newsletter

To: Peoria County Road Users
From: Curtis Lynn, Resident Engineer
Phone: (309) 333-1152
Email: cjlynn@mstutz.com

Date: June 28, 2019

Subject: Newsletter 15 – Week ending 6/29/19

Work Completed during the past week

- Completed modular block retaining wall

Work Scheduled for next week

- No work scheduled due to utility conflicts
- Wait for Ameren Electric relocations
- Wait for Ameren Gas relocations

Until the gas services and power poles are relocated, final grading cannot be completed, so work will be limited over the next week. Ameren gas is still in the process of relocating gas services. Ameren Electric is continuing to relocate power poles.

As always, if you have any questions or concerns about the project, feel free to call, email or look for the white Ford Explorer. We understand that any construction project can be an inconvenience, but with information and coordination, we hope to limit the impacts.

Thanks for your patience,
Curtis Lynn, PE